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Diary: Dispute

CCO #291 replace CB bolts

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Tensioning of cable band (CB)
- Painting of suspender ropes & main Cable
- CCO-291work for re-installing stanchion posts, etc

Today I was inspecting Tony Costa’s crew on CCO-291 work of re-installing stanchion posts, messenger
cable anchors, etc. See the diaries of L. Woo, S. Soheilifard, & A. Iranmenesh for additional details of
Cable field work.

- I arrived at the pier-7 office at 07:00, & I arrived on the bridge at 07:20.

- Tony Costa, Casey Lux, Ryan Evancheck, & Robert Larue each worked 10 hours on CCO-291 today.
Favco operator Nick Shafer worked 2 hours on CCO-291 today. Jorge Campos worked 1 hour on CCO-
291 today.

CCO-291 work for replacing CB bolts:
- The work of replacing the CB bolts was completed yesterday. Today work was ongoing to re-install
stanchion posts, messenger cable anchor, & hand rope anchors.
- All of the stanchion posts were re-installed at PPs 40N, 40S, 44N, & 44S. The bolts for the hand rope
stanchions were installed & tensioned to snug plus half turn. The bolts for the utility stanchions were
installed sung with loctite 2407.
- All 4 of the inner messenger cables were transferred from their temporary anchorages back onto their
permanent anchorages. They were then tightened with the turn-buckles up to 40 kN, & checked with the
quick-check tension meter.
- All 4 of the inner hand rope cables were transferred from their temporary anchorages back onto their
permanent anchorages. They were then tightened with the turn-buckles up to 45 kN. - Note: I did not
witness the tension check on the hand ropes as it happened while I was inspecting CB bolt tensioning. We
will use the quick-check tension meter to check it later.
- The areas of the messenger cables & hand rope cables where the Crosby clips (for the temporary anchor
lines) were located received one coat of organic zinc primer.

- From 12:30 until 13:45, I relieved Laraine Woo who was inspecting the CB bolt tensioning. Roger Ruiz’s
crew was doing a final tensioning of all CB bolts. While I was inspecting this work, they tensioned the CB
bolts at PPs 24N & 26N. They tensioned all of the bolts within the CB simultaneously up to 19,400 psi, &
cycled up 3 times.
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- At 13:45, Laraine returned to take over this inspection, & I returned to inspecting the CCO-291 work listed
above.
- At 16:45, I left the bridge.
- From 17:00 until 17:45, I spoke with Roman Granados & Warren Collins regarding upcoming work in the
field.
- From 17:45 until 18:15, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JORGE CAMPOSSemi-Skilled Laborer 1.00 0.00 0.00 1.00 1 hour on CCO-291 work

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00 3 hours on CCO-291 work

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00 10 hours on CCO-291 work

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00 10 hours on CCO-291 work

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00 10 hours on CCO-291 work

FOR ANTHONY COSTAIronworker 8.00 0.20 0.00 8.20 10 hours on CCO-291 work
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